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RESOLUTION NO. 74660 
 

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 
JOSÉ AUTHORIZING THE DIRECTOR OF PUBLIC WORKS TO 
NEGOTIATE AND EXECUTE INDIVIDUAL CHANGE ORDERS 
IN EXCESS OF $100,000, UP TO A COMBINED AMOUNT NOT 
TO EXCEED $1,500,000, FOR CERTAIN SPECIFIED WORK 
FOR THE SOUTH SAN JOSÉ POLICE SUBSTATION  

 
 

WHEREAS, on December 18, 2007, the City Council of the City of San José (“City”) awarded 

a construction contract in the amount of $59,997,000 to S.J. Amoroso Construction 

Company, Inc. to construct the South San José Police Substation Project (“Project”); and 

 

WHEREAS, after the City awarded the construction contract for the Project, the Director of 

Public Works became aware of the need to issue a number of change orders in excess of 

$100,000 to address certain specified categories of work; and 

 

WHEREAS, Section 14.04.415 of the San José Municipal Code limits the approval authority 

of the Director of Public Works to $100,000 per change order; and 

 

WHEREAS, Section 14.04.300 of the San José Municipal Code specifies that the City 

Council, by resolution, may give the Director of Public Works greater authority to award and 

execute public works construction contracts; and 

 

WHEREAS, the City desires to authorize the Director of Public Works to negotiate and 

execute change orders in excess of $100,000 up to a combined amount not to exceed 

$1,500,000 consistent with the terms of the memorandum from the Director of Public Works 

dated October 17, 2008 relating to the construction of the Project (“Council Memorandum”); 

 

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SAN JOSÉ 

THAT: 

 

The Director of Public Works is hereby authorized to negotiate and execute change orders in 

excess of $100,000, up to a combined amount not to exceed $1,500,000 relating to the 
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following work for the South San José Police Substation contract with S.J. Amoroso 

Construction Co., Inc.: 

 

1. Changes to the mechanical, plumbing and electrical systems as more particularly 

described in the Council Memorandum; 

 

2. Changes to increase the fueling station capacity as more particularly described in the 

Council Memorandum; 

 

3. Changes to the building exterior design to address water proofing and construction 

conflicts as more particularly described in the Council Memorandum; 

 

4. Changes to the roof insulation system and equipment supports for proper drainage 

and structural support as more particularly described in the Council Memorandum. 

 

ADOPTED this 4th day of November, 2008, by the following vote: 
 
 
 AYES: 
 
 

CHIRCO, CONSTANT, LICCARDO, NGUYEN, 
OLIVERIO, PYLE, WILLIAMS; REED.  

 NOES: 
 
 

NONE. 

 ABSENT: 
 
 

CAMPOS, CHU, CORTESE.  

 DISQUALIFIED: 
 
 

NONE.  

 CHUCK REED 
Mayor 

ATTEST: 
 
 
LEE PRICE, MMC 
City Clerk 

 


